

## CHANGE ORDER NUMBER 4

PROJECT:	<b>Stadium &amp; Parking Lot Improvements @ Redlands East Valley High School</b>	DATE:	<b>3/25/2025</b>
		ARCHITECTS PROJECT NUMBER:	<b>14712.2</b>
		CONTRACT DATE:	<b>3/12/2024</b>
		CONTRACT FOR:	<b>Sitework</b>
		DSA APPLICATION NOs:	<b>04-122677</b>
CONTRACTOR:	<b>Roadway Engineering &amp; Construction Corp. 3121 Indian Avenue Perris, CA 92571</b>		
		FILE NOs:	<b>36-H6</b>
PCH FILE NO.	<b>CO-04</b>		

*You are hereby directed to provide the extra work necessary to comply with this change order*

<b>DESCRIPTION OF CHANGE:</b>	
1. Install fiber optic wiring from Bldg P to the new press box and make all necessary connections to allow the scoreboard, speakers and microphones to be fully functional from the press box.	
Reason: Added data jacks and cabling type changed per District directive.	\$ 45,742.20

Contractor accepts the terms and conditions stated as full and final settlement of any and all claims arising from this Change Order. Contractor agrees to perform the above described work in accordance with the above terms and in compliance with applicable sections of the Contract Documents. This Change Order is hereby agreed to, accepted and approved, all in accordance with the General Conditions of the Contract Documents.

**NOT VALID UNTIL SIGNED BY THE OWNER, ARCHITECT, AND CONTRACTOR**

The Original Contract Sum was.....	\$5,324,400.00
Net Change by previously authorized Change Orders.....	\$ 170,699.59
The Contract Sum prior to this Change Order was.....	\$5,495,099.59
The Contract Sum will be changed by this Change Order in the amount of.....	\$ 45,742.20
The new Contract Sum including this Change Order will be.....	\$5,540,841.79

The Contract Time will be increased by \_\_\_\_\_ 0 days  
The Date of Substantial Completion as of the date of this Change Order therefore is:

<b>ARCHITECT</b>	<b>CONTRACTOR</b>	<b>OWNER</b>
		
Date <u>3-26-25</u>	Date <u>03-26-25</u>	Date <u>4/9/25</u>
PCH Architects, Inc. 30 S. Center Street Redlands, CA 92373	Roadway Engineering & Construction Corp. 3121 Indian Avenue Perris, CA 92571	Redlands Unified School District 20 West Lugonia Avenue Redlands, CA 92374